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ACTION  TIME-TABLE  for  IDENTIFYING  SITES  for  HYGIENIC  WASTE  PROCESSING  AND  DISPOSAL 

and  COMMENCING  COMPOSTING  OPERATONS  ON  THEM.

	Action by Govt:
	W   E   E   K   No.

	State Chief Secretary to decide on a Nodal Agency to provide SWM Sites to ULBs (Env, Revenue, or U.D.)
	 1-3
	
	
	
	

	CS to define Role of Nodal Agency & which Planning Dept is to give clearances for  which  proposed Sites 
	 1-3
	
	
	
	

	CS to spell out Planning Authority’s criteria & deadlines for  issue of NOC Site clearances / refusals to ULBs 
	1-3
	
	
	
	

	Action by Nodal Agency:
	
	
	
	
	

	Ask for long-term (10-25 yr) regional or peri-urban plans for major installations / alignments from IAAI, AEC AEC , Defence, AEC, Port Trust, Railways, Highway Dept, Electricity Board, Telecom authorities, Water Supply & Drainage, etc  
	Wk 1-2
	
	
	
	

	Send all this long-term plan info to Planning authorities and DCs / DMs  for their permanent reference or have it all accessible to them on GIS maps on the NicNet.
	
	Wk 2-5
	
	
	

	Action by SPCB:
	
	
	
	
	

	Collect & send Taluk-wise soil and water data on eco-sensitive zones for reference to all its  Regional Officers
	  1-3
	
	
	
	

	
	
	
	
	
	

	Action by ULBs seeking SWM Sites:
	
	
	
	
	

	Use Siting Criteria to identify 1 to 4 possible SWM Sites of area large enough to last for 20-25 yrs’ ULB growth 
	  1-3
	
	
	
	

	Apply for  NOC for all identified Sites (in order of preference) to Planning Authority through Nodal Agency
	
	3-4
	
	
	

	Also apply to State Pollution Control Board (or  Pollution Control Committee in U.T.s) for environmental NOC for all Sites and get them ranked for suitability for SWM composting  plus  landfilling  of  compost  rejects.
	
	 3-4
	
	
	

	Estimate Site development costs for fencing, internal &  approach roads, borewell or water supply &  power at each possible Site, and explore project funding options with possible lending or granting agencies.
	
	 3-6
	
	
	

	Identify possible private-sector Site Managers for ULB’s own/Jt plant(s) or Operators for privately-owned plant(s) for composting the total quantity of urban waste, at one or more sites.
	
	 3-7
	
	
	

	Get agreement in principle for different options from ULB Members/Council.  

(Tenders not required for parties pre-approved by CPCB, SPCB or HUDCO.
	
	
	Wk 5-8
	
	

	Follow up &  get both Planning and Environmental  NOCs (or Refusals with suggestions for  alternative Site(s)
	
	
	Wk 7-10
	
	

	
	
	
	
	
	

	Action by Nodal Agency:
	
	
	
	
	

	Forward the ULB’s NOC application(s) to both the Planning Authority & the SPCB for evaluation and report; follow up the progress weekly to ensure that  NOC replies are received  on time or earlier.
	
	
	Wk 5-10
	
	

	Action by Planning Authority:
	
	
	
	
	

	Evaluate proposed Sites as per Siting Criteria &  regional Land-Use Plans.  Seek prompt clarification as reqd. 
	
	
	Wk 5-8
	
	

	Send NOC clearance with any conditions, or a Refusal Report  with reasons and a specified alternate Site, to the Nodal Agency.  Indicate the best use(s) of the Sites after their useful life is over and the Sites are restored.
	
	
	
	Week 9
	


	Action by SPCB:
	
	
	
	
	

	Evaluate proposed Sites on environmental criteria, rank them in order of suitability and specify any environment - protection conditions to be followed at each Site.
	
	
	Wk 5-8
	
	

	Send to the Nodal Agency the NOC clearances, or Refusals with suggested alternative locations
	
	
	
	Week 9
	

	
	
	
	
	
	

	Action by Nodal Agency:
	
	
	
	
	

	Seek  Revenue & Finance Dept conditions, if any, for giving rapid permissive possession to ULBs of   proposed short-listed sites subject to  receipt of both NOCs.  Automatic possession if no reply in 2 weeks.
	
	
	Wk 5-10
	
	

	Combine the results of Planning and environmental clearances or refusals and intimate the applying ULB of  final Site selection(s) for its intended use, preferably for a minimum of 30 years.
	
	
	
	Week 10
	

	Intimate local & State Courts of  the final Site selection(s) and ask in writing that the State be fully heard through its Nodal Agency before any Stay Order (time-bound) is issued to anyone for any of those Survey Nos
	
	
	
	Week 10
	

	Conduct a Public Hearing on the proposed Site(s) or in the host Local Body’s area, to ascertain any specific local conditionalities, public monitoring mechanisms, pollution-acceptance fees or displacement compensations required by them. (NIMBY objections should not be entertained as suitable SWM Sites are hard to locate and those found suitable by Planning and SPCB  must  be accepted as a national priority)
	
	
	
	Week 11
	

	Direct the Planning Authority to make permanent legal provision for a No-Development Zone of 250-500m  from the boundaries of  the selected Site(s) for the life-time of the lease +  3 yrs more (i.e. minimum 33 years).
	
	
	
	Week 12
	

	Direct the local Revenue Authorities to enter the “No-Development Zone” restriction clause on RTC land-ownership/use records for all Survey No surrounding selected Site(s) & submit copies for reference / record
	
	
	
	Week 12
	

	Give permissive possession of NOC-approved sites to ULB, allowing sub-leases to Joint or Private  operators
	
	
	
	Week 13
	

	Release funds if any for Site development to the ULB or to the private Operator (whoever does the developmt) 
	
	
	
	
	Wk 14-16

	Clear immediate power connection & water supply to whoever is putting up the plant: ULB or private Operator
	
	
	
	
	Wk 13-16

	Release funds if any, or provide counter-guarantees for, bldgs, eqpt &  infrastructure for compost  plant project
	
	
	
	
	Wk 14-16

	Secure all available fiscal benefits as per Central and State policy until the compost plant is fully operational.
	
	
	
	
	Wk 14-19

	Commence and complete all official procedural requirements for full legal transfer of land title to the ULB and to its lessee compost plant operators if any.  Allow shelter-belt Tree-Patta agreements with local Forest Dept.
	
	
	
	
	Wk 12-26

	Continue to provide trouble-shooting assistance to ensure that plants continue to function without interruptions on account of any departmental requirements or bureaucratic procedures or clarifications.
	
	
	
	
	Wk 12-52


